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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)
Highway Project Delivery Summary
Through December 31, 2004 1/04 1/05 1/06 1/07 1/08 1/09 1/10 1/11 1/12 1/13(Dollars in Thousands - Nickel Funds Only) END Q6

I-5, Conc Rehab in Pierce, King, Snoh Co (No Change)
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The first stage of this project was advertised on July 19, 2004 and awarded on August 20, 2004 for $543,000. The second stage is being 
designed to accommodate the needs of the City of Seattle and to change the tieback anchor foundations for the noise walls. Stage two w
be advertised in early 2005. This will result in a carry forward of $200,000 in construction funds for 2005-2007 Biennium.

I-5, Roanoke Vicinity Noise Wall (Expenditure Delay)

Baseline Budget *
Adjusted Budget
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Right of Way and Environmental Doc. not needed.

PIN: 800524P

Actual expenditures during the 03-05 biennium have been less than originally estimated. Moreover, project work in the first quarter of the 
03-05 biennium using Pre-Existing Funds, as a result, WSDOT will need to shift $2.3 million in planned Nickel fund expenditures from the
03-05 biennium to the 05-07 biennium.

I-405, W Valley Hwy to Maple Valley Hwy (Expenditure Delay)

Baseline Budget *
Adjusted Budget
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Project definition completed in prior biennium.

PIN: 840502B

Actual expenditures during the 03-05 biennium have been less than originally estimated. Moreover, project work in the first quarter of the 
03-05 biennium using Pre-Existing Funds, as a result, WSDOT will need to shift $1.3 million in planned Nickel fund expenditures from the
03-05 biennium to the 05-07 biennium.

I-405, SE 8th to I-90 (South Bellevue) (Expenditure Delay)

Baseline Budget *
Adjusted Budget

15,000 22,000 59,020 89,460 0
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PIN: 840541F

Actual expenditures during the 03-05 biennium have been less than originally estimated. Moreover, project work in the first quarter of the 
03-05 biennium using Pre-Existing Funds, as a result, WSDOT will need to shift $2.1 million in planned Nickel fund expenditures from the
03-05 biennium to the 05-07 biennium.

I-405/SR 520 to SR 522 (Expenditure Delay)

Baseline Budget *
Adjusted Budget

17,000 51,000 20,000 35,735 40,000
14,906 52,094 24,440 32,295 40,000
-2,094
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Project definition completed in prior biennium.

PIN: 840561A
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02-Mar-05 03:10 PM
Work Complete AD Milestone Complete

Baseline budget is the 2004 Supplemental Budget (Nickel funds only).
Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).

NOTE:

*
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PD Project Definition Complete


